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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

May 24, 2007

10:30 a.m. to 10:45 a.m.

Agenda

I. Approval of April 26, 2007 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status

II. Project Specific Issues
A. Status of Milestones
B. Concerns regarding meeting scheduled milestone completion dates

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 590A/700 Area
Hanford, Washington

May 24, 2007

I. Approval of April 26, 2007 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM
minutes were approved.

II. Operational Status
A. There was no change in operational status.

III. Project Specific Issues

A. Status of Milestones
Sen Moy (RL) reported that the performance assessment shows the technical viability of
the capsules going to Yucca Mountain without further treatment. There was a brief
discussion regarding whether the June 30, 2007 milestone will be satisfied. It was noted
that Laura Cusack (Ecology) and Mark French (RL) met yesterday to discuss the status of
the milestone, and the parties deferred to the outcome of that meeting.

B. Concerns Regarding Meeting Scheduled Milestone Completion Dates
The path forward regarding Milestone M-92-05 was discussed at a May 23, 2007 meeting
with Ecology and RL.

IV. General Discussions

A. Kathy Conaway (Ecology) reported that Ecology's focus is on revising the Part B permit
documentation that is currently in the sitewide permit, and that review of the WESF Part
B is on hold. Fen Simmons (FH) initiated a discussion regarding the upcoming annual
clunk test. Ms. Conaway stated that when the permit conditions for WESF are written,
there won't be a requirement for the clunk test. However, if the revised WESF Part B
isn't issued until December, it would be after the scheduled clunk test. Ms. Conaway
indicated she would review the regs to determine whether the clunk test can be
discontinued.

V. Status of Actions (report attached)

A. 1028 - Provide updates on Milestone M-92-05. Mr. Moy provided an update at today's
PMM. A meeting with Ecology and RL was held yesterday, and the parties will await
feedback from the meeting.

B 1645 - Provide a briefing for Ecology on the RL analysis of the option for treating the
capsules at the vitrification plant before sending them to Yucca Mountain. A final
briefing was given, and it was agreed to close this action.

VT. New Action Items

A. There were no new action items.



VII. Documents for submittal to the Administrative Record

A. There were no documents identified.

VIII. Next Project Managers Meeting

A. The next PMM was scheduled for June 28, 2007.
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